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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

	Order Instituting Rulemaking on the Commission’s Proposed Policies and Programs Governing post-2003 Low-Income Assistance Programs.
	Rulemaking 04-01-006

(Filed January 8, 2004)

	In the Matter of the Application of PACIFICORP for Approval of 2005 Low-Income Assistance Program Budgets.
	Application 04-06-038

(File June 30, 2004)

	In the Matter of the Application of Southwest Gas Corporation (U 905 G) for Approval of Program Year 2005 Low-Income Assistance Program Budgets. 
	Application 04-07-002

(Filed June 30, 2004)

	Application of Southern California Gas Company (U 904 G) for Approval of Program Year 2005 Low-Income Assistance Programs and Funding.
	Application 04-07-010

(Filed July 1, 2004)

	Application of San Diego Gas & Electric Company (U 902 M) for Approval of Program Year 2005 Low-Income Assistance Programs and Funding.
	Application 04-07-011

(Filed July 1, 2004)

	Southern California Edison Company’s (U 338-E) Application Regarding Low-Income Assistance Programs for Program Year 2005.
	Application 04-07-012

(Filed July 1, 2004)


	Application of Pacific Gas and Electric Company (U 39 M) for Approval Of The 2005 California Alternate Rates for Energy and Low Income Energy Efficiency Programs and Budget.
	Application 04-07-013

(Filed July 1, 2004)


	IN THE MATTER of the Application SIERRA PACIFIC POWER COMPANY (U 903), for an Order Approving its 2005 California Alternate Rates for Energy (CARE) and Low Income Efficiency (LIEE) Plans and Budgets.
	Application 04-07-014

(Filed July 1, 2004)

	In the Matter of the Application of Avista Corporation for Approval of Program Year 2005 Low-Income Assistance Program Budgets.
	Application 04-07-015

(Filed July 1, 2004)

	In the Matter of the Application of the SOUTHERN CALIFORNIA WATER COMPANY (U 133 W) Regarding Low Income Assistance Programs for its Bear Valley Electric Service Customers for Program Year 2005.
	Application 04-07-020

(Filed July 8, 2004)

	Application of Alpine Natural Gas Operating Company No. 1 LLC in Compliance with Decision 03-12-016 (PY 2004 Low Income Energy Efficiency (“LIEE”) and California Alternate Rates For Energy (“CARE”) program Plans).
	Application 04-07-027

(Filed July 2, 2004)

	In the Matter of the Application of West Coast Gas Company (U-910-G) For Approval of Program Year 2005 Low-Income Assistance Program Budgets.
	Application 04-07-050

(Filed July 29, 2004)


ASSIGNED COMMISSIONER’S RULING APPROVING A

WORKPLAN, BUDGET AND SCHEDULE FOR PHASE 5 OF THE LOW INCOME ENERGY EFFICIENCY STANDARDIZATION PROJECT

This ruling approves the proposed workplan for Phase 5 of the Low Income Energy Efficiency (LIEE) Standardization Project, as proposed by Pacific Gas and Electric Company, Southern California Edison Company, San Diego Gas & Electric Company, and Southern California Gas Company (Joint Utilities).  The workplan appears as Attachment 1 to this ruling.

In Decision (D.) 03-11-020, the Commission stated that new LIEE measures would be considered during the program year (PY) 2006 planning cycle.  Part of the process of assessing whether new measures should be added to the LIEE program involves examination of those measures by the Standardization Team (Team).
   The Team solicits suggestions for new measures, assesses their cost effectiveness, and, if it recommends that such measures be added to the LIEE program, presents the measures to the Commission for adoption.  The Team also works on LIEE Program and Policy Manual (P&P Manual) and Weatherization Installation Standards Manual (WIS Manual) changes.  

I have reviewed the attached workplan (which includes a schedule and budget) in consultation with the Energy Division, and find that the tasks, schedule and budget outlined are reasonable.  Accordingly, the workplan, budget and schedule for Phase 5, as presented in Attachment 1, are adopted.

IT IS SO RULED.

Dated October 22, 2004, at San Francisco, California.

	
	
	   /s/       CARL WOOD

	
	
	Carl Wood

Assigned Commissioner


ATTACHMENT 1

LIEE Standardization Project

Workplan for Phase V

Introduction

This workplan is in response to the Assigned Commissioner’s Ruling (“Ruling”) dated October 1, 2004, which directs the LIEE Standardization Team (“Team”) to develop and submit a Phase 5 workplan, project schedule and budget.
  The Ruling is based on the Commission Decision 03-11-020, adopted on November 13, 2003, in which the Commission stated that new measures would be considered for the LIEE Program during the PY2006 program planning cycle.

The Ruling requires that the workplan outline the tasks, schedule and budget associated with conducting a new measure solicitation and assessment process for the LIEE Program.  The Ruling further directs that the solicitation process begin on or around January 1, 2005, and that the assessment should compare the cost-effectiveness of any proposed new measures with the cost-effectiveness of current program measures and make recommendations regarding their inclusion in the program.  A final report documenting the results is to be filed with the Commission by April 30, 2005.

In addition, the Ruling directs the Team to review the 2004 program manuals and recommend appropriate changes for PY2005.  This task is to be completed in time to provide manual changes for PY2005.

This workplan includes an outline of tasks, a project schedule, and a project budget in response to the requirements of the Ruling.  Consultants to the Team include Itron, Inc. (Itron) and Richard Heath and Associates, Inc. (RHA).

Scope of Work

There are three primary tasks involved in this work scope.  

· Revise the LIEE P&P Manual for PY2005.  

· Revise the LIEE WIS Manual for PY2005.

· Solicit, analyze, and recommend new program measures for PY2006. 

Each of these primary tasks is broken down into numbered subtasks and described briefly below.

Description of Tasks

Task 1.  Revise P&P Manual for PY2005

This task is made up of the following subtasks.

· Task 1.1.  Identify Proposed Revisions.  This task includes reviewing relevant documents and information and soliciting input and recommendations from LIEE program managers about recommended manual revisions.

(
Task 1.2.  Develop Recommendations for Revisions.  This task consists of meeting with the Team to discuss proposed changes to the manual and includes the following subtasks:

(
Task 1.2.1.  Conduct Standardization Team Meetings

(
Task 1.2.2.  Prepare and File Recommendations

(
Task 1.2.3.  Prepare and File Reply Comments

(
Task 1.3   Update Manual.  This task consists of editing the manual for PY2005 with the accepted changes.

Task 2.  Revise WIS Manual for PY2005

This task is made up of the following subtasks.

· Task 2.1.  Identify Proposed Revisions.  This task includes reviewing relevant documents and information, soliciting input and recommendations from LIEE program managers about recommended manual revisions, monitoring current discussions regarding flue testing CO thresholds and outcome of upcoming CPUC hearings on threshold-setting issues, and reviewing all field interpretations made by IOUs when implementing the CO component of the 2004 LIEE programs.

(
Task 2.2.  Develop Recommendations for Revisions. This task consists of meeting with the Team to discuss proposed changes to the manual and includes the following subtasks:

(
Task 2.2.1.  Conduct Standardization Team Meetings

(
Task 2.2.2.  Prepare and File Recommendations

(
Task 2.2.3.  Prepare and File Reply Comments

(
Task 2.3.  Update Manual.  This task consists of editing the manual for PY2005 with the accepted changes.

Task 3.  New Measure Analysis

This task is made up of the following subtasks.

· Task 3.1.  Develop RFP for New Measures.  This task includes meeting with the Team to develop a work scope for the New Measure RFP, then drafting and revising the RFP.

· Task 3.2.  Solicit New Measures.  During this task, the RFP will be released and solicitations will be collected.

(
Task 3.3.  Evaluate Cost-Effectiveness of New Measures.  Once the solicitations are received, the cost-effectiveness of the proposed measures will be analyzed.  This task includes the following subtasks.

(
Task 3.3.1.  Assemble Information on Costs and Savings.  Additional information necessary for running the cost-effectiveness models will be researched and assembled.

(
Task 3.3.2.  Conduct Cost-Effectiveness Analysis.  This task involves testing each new measure for cost-effectiveness using models established for this purpose during PY2003.

(
Task 3.3.3.  Conduct Standardization Team Meetings.  Team meetings will be held to discuss the results of the analysis and to develop recommendations for the PY2006 measure mix.

(
Task 3.3.3.  Hold Public Workshops.  Two public workshops will be held (one in Northern California and one in Southern California) to solicit input and answer questions for interested parties on the recommendations for PY2006.

(
Task 3.4.  Prepare Recommendations.  This task involves filing the results with the Commission and includes the following subtasks:

(
Task 3.4.1.  Prepare and File Recommendations

(
Task 3.4.2.  Prepare and File Reply Comments

· Task 3.5.  Develop Installation Standards for New Measures.  For those measures approved by the Commission, installation standards and policies and procedures will be developed.

(
Task 3.6   Revise P&P Manual to Reflect New Measures.  The manual will be updated to include the policies and procedures developed for the new measures.

(
Task 3.7   Revise WIS Manual to Reflect New Measures. The manual will be updated to include the installation standards developed for the new measures.

Project Schedule

Assumptions

In order to estimate the time and cost involved in carrying out the tasks of this workplan, a number of assumptions were used.  If during the course of the project it is found that these assumptions need to be revised, adjustments to the project schedule and budget will be required. 

· The number of new measure solicitations received will be no more than five.  

· The number of new measures adopted into the program, and thus requiring updates to the program manuals, will be no more than two.  

· Two public workshops (one in Northern California and one in Southern California) will be held to discuss the results of the new measure assessment.

· The number of Team meetings to be attended by Itron will be no more than ten.

· The number of Team meetings to be attended by RHA will be no more than six.

(
The Commission will approve this proposed workplan no later than October 22, 2004.

Table 1 presents a schedule of project task completion dates in compliance with the required completion dates provided in the Ruling.

Table 1: Scheduled Completion Dates by Task

	Task
	Completion Date

	Task 1.  Revise P&P Manual for PY2005
	

	Task 1.1.  Identify Proposed Revisions
	November 15, 2004

	Task 1.2.  Develop Recommendations for Revisions
	December 15, 2004

	Task 1.3   Update Manual
	January 15, 2005

	Task 2.  Revise WIS Manual for PY2005
	

	Task 2.1.  Identify Proposed Revisions
	November 15, 2004

	Task 2.2.  Develop Recommendations for Revisions
	December 15, 2004

	Task 2.3   Update Manual
	January 15, 2005

	Task 3.  New Measure Analysis
	

	Task 3.1.  Develop RFP for New Measures
	December 15, 2004

	Task 3.2.  Solicit New Measures
	January 31, 2005

	Task 3.3.  Evaluate Cost-Effectiveness of New Measures
	March 31, 2005

	Task 3.4.  Prepare Recommendations
	April 30, 2005

	Task 3.5.  Develop Installation Standards for New Measures
	May 31, 2005

	Task 3.6   Revise P&P Manual to Reflect New Measures
	June 15, 2005

	Task 3.7   Revise WIS Manual to Reflect New Measures
	June 15, 2005


Project Budget

Table 2 presents the project budget by task and contractor.  The assumptions listed in the previous section were used to derive this budget.  As shown, the total proposed amount is $255,254.

Table 2: Budget by Task

	Task
	Itron
	RHA
	Total

	Task 1.  Revise P&P Manual for PY2005
	
	
	

	Task 1.1.  Identify Proposed Revisions
	$ 4,665 
	$ 1,419 
	$ 6,084 

	Task 1.2.  Develop Recommendations for Revisions
	18,425 
	5,769 
	24,194 

	Task 1.3   Update Manual
	7,905 
	
	7,905 

	Task 2.  Revise WIS Manual for PY2005
	
	
	

	Task 2.1.  Identify Proposed Revisions
	
	5,677 
	5,677 

	Task 2.2.  Develop Recommendations for Revisions
	5,120 
	 23,074 
	28,194 

	Task 2.3   Update Manual
	
	 6,200 
	 6,200 

	Task 3.  New Measure Analysis
	
	
	

	Task 3.1.  Develop RFP for New Measures
	17,830 
	4,328 
	22,158 

	Task 3.2.  Solicit New Measures
	
	
	

	Task 3.3.  Evaluate Cost-Effectiveness of New Measures
	22,025 
	18,328 
	40,353 

	Task 3.4.  Prepare Recommendations
	22,453 
	10,424 
	32,877 

	Task 3.5.  Develop Installation Standards for New Measures
	
	70,000 
	70,000 

	Task 3.6   Revise P&P Manual to Reflect New Measures
	5,612 
	
	5,612 

	Task 3.7   Revise WIS Manual to Reflect New Measures
	
	6,000 
	6,000 

	Total
	$ 104,035 
	$ 151,219 
	$ 255,254 


(END OF ATTACHMENT 1)

CERTIFICATE OF SERVICE

I certify that I have by mail this day served a true copy of the original attached Assigned Commissioner’s Ruling Approving a Workplan, Budget and Schedule for Phase 5 of the Low Income Energy Efficiency Standardization Project on all parties of record in this proceeding or their attorneys of record.

Dated October 22, 2004, at San Francisco, California.

	    /s/    FANNIE SID

	Fannie Sid


NOTICE

Parties should notify the Process Office, Public Utilities Commission, 505 Van Ness Avenue, Room 2000, San Francisco, CA  94102, of any change of address to insure that they continue to receive documents. You must indicate the proceeding number on the service list on which your name appears.

�  The Standardization Project Team consists of the Joint Utilities and their technical consultants.  The Commission’s Energy Division assists in coordinating the effort.  Per Commission direction, the Team obtains input from the public before submitting final recommendations to the Commission.


�  The October 1st Ruling asked for the workplan to be submitted by October 8, 2004.  However, a subsequent extension was granted until October 15, 2004.
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