 Schedule for Activities Leading to Revised Needs Assessment Report
	Milestone / Activity
	Target Completion Date

	Submit data request to utilities
	3/9

	Eligibility estimation meeting with utilities
	TBD (Targeting 3/28)

	Meet with CPUC to discuss/finalize sections of the final report that will be revised.
	3/30

	Obtain CARE and LIEE participation data request from utilities 
	4/6

	Present revised final report to CPUC for internal review
	4/16

	Obtain CPUC comment on revised final report
	4/30

	Present final report for CPUC internal approval
	5/14

	Present final report to public
	5/28

	PUC to adopt final KEMA report
	Summer 2007


