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LIGB Assignments, Tasks, and Schedule for September Through December 1999

Tasks in script are being done by entities other than the LIGB and are identified for informational purposes.  Dates in parentheses are due dates of utilities.  Some dates are estimates, and are marked with “?”.  


Week of
LIGB

Meetings
Board Structure

Oper Procedure/

Needs Assessment
Program Plan &

Comp.-Bidding

PY2000/2001
Program Review

PY99 & Future
Standardized Rptg & Standardized Admin Costs
Pilots
AEAP: 2000 & 2001 Issues
Other

Aug 30




Draft Request for Joint Utility Proposal on Standardization for 2001

Summarize Reply Comments

Prepare Critical Path Table

Comp-Bid ALJ Scoping memo – Mailed Sept 3

On Hold - 

ALJ Unassigned

AEAP Hearings
Review Invoices and Expenses

Web Updates

SMUJ Table

Fin Tracking

Nominees Filing

Sept 1

Sept 6


Sept 8 & 9

San Fran
Prop Decision on Workshop Rept – Mailed Sept 7






AEAP Hearings
Review Invoices and Expenses

Web Site Updates

Draft Minutes

Define Support Tasks for Sept - Oct

Week of
LIGB

Meetings
Board Structure

Oper Procedure/

Needs Assesment
Program Plan &

Comp.-Bidding

PY2000/2001
Program Review

PY99 & Future
Standardized Rptg & Standardized Admin Costs
Pilots
AEAP: 2000 & 2001 Issues
Other

Sept 13


Comp-Bid RFP and Testimony Due

 (Sept 17)



Opening Briefs

(Sept 14)
Review Invoices and Expenses 

Web Site Updates

Sept 20




Review Comp-Bid Testimony – Begin LIGB Report



Reply Briefs

(Sept 21)
Review Invoices and Expenses

Web Updates

Sept 27
Sept 29

San Fran
File Comments on Proposed Decision  

Sept. 27
Work in LIGB Report

Submit Request for Joint Utility Proposal on

Standardization

for 2001
3 Advice Letters

on CARE Applications

AL 2183-G  PGE
AL1190-E SDGE    

AL 2845-G SCG



Review Invoices and Expenses

Web Updates

Oct 4

Final Decision on Workshop Rept?

Oct 7?

Draft Compliance Filing on Board Bylaws and Policy Rules? 


Comp-Bid Intervenor Testimony

Oct 8

Optional joint Motion for Bifurcation

Oct 8

Review Intervenor Testimony – Add to LIGB Report




Review Invoices and Expenses

Web Updates

Fin Tracking

Week of
LIGB

Meetings
Board Structure

Oper Procedure/

Needs Assessment
Program Plan &

Comp.-Bidding

PY2000/2001
Program Review

PY99 & Future
Standardized Rptg & Standardized Admin Costs
Pilots
AEAP: 2000 & 2001 Issues
Other

Oct 11
Oct 12 &13

Fresno
Approve Compliance Filing on Board Bylaws and Policy Rules?


Approve LIGB Report

File LIGB Report

Oct 15

Reply comments on Any Draft Motion

Oct 13




Review Invoices and Expenses

Web Site Updates 

Draft Minutes

Define Support Tasks for 

Oct - Nov

Oct 18


Comp-Bid Reply Testimony

 (Oct 20)






Oct 25



Compliance Filing: Revised Charter & Bylaws

Oct 27?

Review Draft Needs Assess Reso?

Prepare LIGB comments on Draft Needs Assess Resolution?
Comp-Bid Case Mgmnt -Joint Exhibit

(Oct 27)




Review Invoices and Expenses

Web Site Updates

Week of
LIGB

Meetings
Board Structure

Oper Procedure/

Needs Assessment
Program Plan &

Comp.-Bidding

PY2000/2001


Program Review

PY99 & Future
Standardized Rptg & Standardized Admin Costs
Pilots
AEAP: 2000 & 2001 Issues


Other 

Nov 1

Review Draft Nds Asses Reso?

Prepare LIGB comments on Draft Nds Asses Resolution?
Comp-Bid Hearings

Nov 1-5



Proposed Decision 

Nov 2
Review Invoices and Expenses

Web Site Updates

Nov 8
Nov 9 & 10

Stockton
Approve Board Comments on Draft Nds Asses Reso?





Review Invoices and Expenses

Web Site Updates

Draft Minutes

Define Support Tasks for Nov - Dec

Nov 15









Nov 22


Comp-Bid Opening Briefs

(Nov 24)






Nov 29






Commission Decision

Dec 2


Dec 6


Reply Briefs

(Dec 9)






Week of
LIGB

Meetings
Board Structure

Oper Procedure/

Needs Assessment
Program Plan &

Comp.-Bidding

PY2000/2001
Program Review

PY99 & Future
Standardized Rptg & Standardized Admin Costs
Pilots
AEAP: 2000 & 2001 Issues


Other 

Dec 13
Dec 14 & 15

San Fran






Web Site

Updates

Draft Minutes

Define

Support

Tasks for

Dec - Jan

Dec20









Dec 27
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