LIAB Meeting

June 7, 2000

LOW-INCOME PROGRAM CRITICAL PATH

Tasks in script are being done by entities other than the LIAB and are identified for informational purposes. Some of the dates are estimates, and are marked with “?”.

Week of

2000
LIAB

Meetings
Needs Assessment
Program Plan &

Comp-Bidding

PY2000/2001
Program Review
Standardization Projects 
Pilots
AEAP

2000 & 2001 
Other


Jun 5
LIAB Mtg.

WIS Phase 2 Presentation

June 7

San Fran

Decision in R.98-09-005 June 8???

Party Comments on LIAB’s PY 2001 Submital June 5



WIS Phase 2 Meeting

June 8

San Fran

LIAB Comments on WIS Phase 1 June 9

Party Comments on WIS Phase 1

June 9
RRM and Admin Costs Working Group Meetings???


Review Invoices and Expenses

Web Site Updates

Draft Minutes

Update Critical Path

LIAB’s Bylaws For Public Comment

June 1???

Jun 12


LIAB Reply Comments on LIAB’s PY 2001 Submittal

 June 12
Update Penetration Rate Table

Review Program Expenditures
WIS Phase 2 Meeting

Los Angeles 

June 13

RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path

Fin Tracking

Jun 19
LIAB TC Mtg.

WIS Phase 2 Presentation

June 20&21

San Fran



Reply Comments on WIS Phase 1

June 19

WIS Phase 2 Meeting

San Fran

June 22

RRM and Admin Costs Working Group Meetings???


Review Invoices and Expenses

Web Site Updates

Update Critical Path 

Draft Minutes



Jun 26
LIAB Mtg.

Budget Review?? June 27&28

Sacramento


Draft Needs Assessment Workplan

June 30


RRM and Admin Costs Working Group Meetings???


Review Invoices and Expenses

Web Site Updates

Draft Minutes

Define Support Tasks for July

Update Critical Path

Comments on LIAB Draft Bylaws

June 30???
Comments on LIAB Draft Bylaws

June 30???

Jul 3




WIS Phase 2 Meeting

San Fran

July 6

RRM and Admin Costs Working Group Meetings??




Review Invoices and Expenses

Web Site Updates

Update Critical Path

Solicitation of Candidates for LIAB 

July - Aug

Jul 10
LIAB Mtg

Jul 10&11

San Fran


Update Penetration Rate Table

Review Program Expenditures
RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path 

Draft Minutes 

Fin Tracking

Jul 17




WIS Phase 2 Meeting

San Fran

July 19

RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path



Jul 24
TC Mtg

(WIS P 2 Presentation 

July 26)

Jul25&26

LA


Final Workplan

July 30


WIS Phase 2 Meeting

Los Angeles

July 27

RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path



Jul 31
LIAB Mtg

Finalize Budget

(WIS P 2 PresentationAug 2)

Aug 1&2

SF



RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path 

Draft Minutes



Aug 7



Update Penetration Rate Table

Review Program Expenditures
WIS Draft Phase 2 Rpt

Aug 7

RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path



Aug 14
TC Mtg

Aug 15&16

San Diego



RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path 

Fin Tracking



Aug 21




WIS Phase 2 Meeting

San Diego

Aug 22

RRM and Admin Costs Working Group Meetings??


Review Invoices and Expenses

Web Site Updates

Update Critical Path



Aug 28
LIAB Mtg

(WIS P2 PresentationAug 29)

Aug 29&30

LA
RFP Issued

Aug 29??
Utility Compliance Filing

Sept 1

WIS Phase2 Report

Sept 1

RRM and Admin Costs Working Group Meetings

Joint Utility Proposal on Standardization (Phase II)

Sep 1


Review Invoices and Expenses

Web Site Updates

Update Critical Path

LIAB Budget Submittal Sept 1

Submit LIAB Nominations for LIAB 2001

Sept 1 

Draft Minutes



Sep 4







Review Invoices and Expenses

Web Site Updates

Update Critical Path



Sep 11
TC Mtg

Sep 12&13

San Fran


Update Penetration Rate Table

Review Program Expenditures



Review Invoices and Expenses

Web Site Updates

Update Critical Path

Fin Tracking

Draft Minutes



Sep 18
LIAB Mtg

Sep 19&20

Monterey






Review Invoices and Expenses

Web Site Updates

Update Critical Path

Draft Minutes



Sep 25




LIAB Comments on WIS Phase 2

Sept 30??

Comments on WIS Phase 2

Sept 30??

Report on RRM2 & Admin  Costs

Oct 1


Review Invoices and Expenses

Web Site Updates

Update Critical Path

Comments on LIAB Budget

Oct 1

Oct 2
TC Mtg

Oct3&4

Sacramento






Review Invoices and Expenses

Web Site Updates

Update Critical Path



Oct 9



Update Penetration Rate Table

Review Program Expenditures



Review Invoices and Expenses

Web Site Updates

Update Critical Path

Fin Tracking

Oct 16
LIAB Mtg

Oct 17&18

Fresno



Comments on RRM2 & Admin

Oct 21

Comments on RRM2 & Admin

Oct 21


Review Invoices and Expenses

Web Site Updates

Update Critical Path

Draft Minutes



Oct 23

P 1 Consultant Selected

Oct 28??





Review Invoices and Expenses

Web Site Updates

Update Critical Path



Oct 30
TC Mtg

Nov 1&2

LA





Reply Comments on RRM2

Nov 5


Review Invoices and Expenses

Web Site Updates

Update Critical Path



Nov 6

Consultant Begins Work

Nov 7?

Update Penetration Rate Table

Review Program Expenditures



Review Invoices and Expenses

Web Site Updates

Update Critical Path

Fin Tracking

Nov 13
LIAB Mtg

Nov 14&15

San Fran






Review Invoices and Expenses

Web Site Updates

Update Critical Path

Draft Minutes



Nov 20







Review Invoices and Expenses

Web Site Updates

Update Critical Path



Nov 27
TC Mtg

Nov 28&29

San Fran



Utility Feedback on Draft manuals

Dec 1


Review Invoices and Expenses

Web Site Updates

Update Critical Path

Draft Minutes



Dec 4







Review Invoices and Expenses

Web Site Updates

Update Critical Path



Dec 11
LIAB Mtg

Dec 12 &13

San Fran


Update Penetration Rate Table

Review Program Expenditures
Revised Manuals

Dec 15


Review Invoices and Expenses

Web Site Updates

Update Critical Path

Draft Minutes

Fin Tracking

Dec 18
TC Mtg

Dec 19&20

San Diego






Review Invoices and Expenses

Web Site Updates

Update Critical Path



Dec 25







Review Invoices and Expenses

Web Site Updates

Update Critical Path
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